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CRONOGRAMA FISICO-FINANCEIRO POR DISCIPLINA - ETAPA 01

PERIODO (Mensal)
DISCRIMINAGAO TOTA'EF'{:;? ITEM MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 MES 10 MES 11 MES 12 MES 13
R$ [ % R$ [ % R$ [ % R$ [ % R$ [ % R$ [ % R$ [ % R$ [ % R$ [ % R$ [ % R$ [ % R$ [ % R$ [ %
ADMINISTRACAO R$  40.219,02] 05000% | R$  146.912,04 | 1,8264% | R$ 13137946 | 16333% | R$  198.384,35 | 2,4663% | R$  120.488,15 | 1,4979% | R$  260.596,15 | 3,3516% | R$  223.127,09 | 2,7739% | R$  119.836,60 | 1,4898% | R$  134.830,25 | 1,6762% | R$ 23143634 | 2,8772% |R$ 21630594 | 2,6891% | R$  122.692,15 | 15253% | R$  192.657,16 | 2,3951%

LOCAL R$  8.043.804,40

CANTEIRO DE OBRAS | R$  1.386.212.17 R$ 55.448,49 | 4,0000% | R$ 23.931,57 | 1,7264% | R$ 21.254,79 | 1,5333% | R$ 32.801,94 | 2,3663% | R$ 19.377,86 | 1,3979% | R$ 45.074,07 | 3,2516% | R$ 37.065,93 | 2,6739% | R$ 19.265,58 | 1,3898% | R$ 21.849,48 | 15762% | R$ 38.497,88 | 2,7772% | R$ 35.890,42 | 2,5891% | R$ 19.757,68 | 1,4253% | R$ 31.814,96 | 2,2951%

TERRAPLENAGEM RS 5.137.014.46 R$ 17.849,11 | 0,3474% | R$ 85.700,41 | 1,6680% | R$ 80.732,05 | 1,5713% | R$ 113.861,32 | 2,2161% | R$ 67.404,30 | 1,3119% | R$  147.488,97 | 2,8706% | R$  127.898,10 | 2,4893% | R$  106.097,93 | 2,0650% | R$ 80.870,77 | 1,5740% | R$  143.877,02 | 2,8003% |R$  152.806,71 | 2,9741% | R$  129.203,13 | 2,5147% | R$  215.869,48 | 4,2015%

SINALIZAGAO RS 147341310 R$ 5.173,15 | 0,3511% | R$ 19.578,71 | 1,3288% | R$ 15.641,75 | 1,0616% | R$ 31.252,57 | 2,1211% | R$ 18.682,88 | 1,2680% | R$ 19.263,40 | 1,3074% | R$ 14.071,10 | 0,9550% | R$ 14.255,27 | 0,9675% | R$ 16.150,08 | 1,0961% | R$ 28.271,85| 1,9188% | R$ 37.663,39 | 2,5562% | R$ 32.281,01 | 2,1909% | R$ 66.577,64 | 4,5186%

ACESSIBILIDADE E RS 16.706.933.94 R$ 66.242,99 | 0,3965% | R$ 289.029,96 | 1,7300% | R$ 259.091,13 508% | R$ 503.730,77 | 3,0151% | R$  353.151,17 | 2,1138% | R$  622.934,74 | 3,7286% | R$  512.48520 | 3,0675% | R$  242.902,11 | 1,4539% | R$  287.743,52 | 1,7223% | R$  530.979,77 | 3,1782% |R$  487.842,47 | 2,9200% | R$  252.508,60 | 1,5114% | R$  345.800,12 | 2,0698%

PAISAGISMO

INTEREERENCIAS RS 12.394.676.94 R$ 31.370,93 | 0,2531% | R$ 184.333,64 | 1,4872% | R$  283.676,97 | 2,2887% | R$ 372.249,33 | 3,0033% | R$  187.704,99 | 1,5144% | R$  488.139,56 | 3,9383% | R$  501.972,02 | 4,0499% | R$  205.813,61 | 1,6605% | R$  152.479,32 | 1,2302% | R$  295.327,97 | 2,3827% |R$  244.782,47 | 1,9749% | R$  187.754,57 | 1,5148% | R$  322.521,89 | 2,6021%

PAVIMENTAGAO RS 22.395.687.75 R$  141.294,39 | 0,6309% | R$  658.589,99 | 2,9407% | R$  358.375,80 | 1,6002% | R$ 401.129,16 | 1,7911% | R$  234.953,16 | 1,0491% | R$  695.005,38 | 3,1033% | R$  476.154,72 | 2,1261% | R$  363.526,80 | 1,6232% | R$  519.647,14 | 2,3203% | R$  803.198,95 | 3,5864% |R$  822.436,84 | 3,6723% | R$  373.761,63 | 1,6689% | R$ 572.075,45 | 2,5544%

DRENAGEM RS 2047651621 R$  50.822,79 | 0,2482% | R$  257.267,33 | 1,2564% | R$  339.337,32 | 1,6572% | R$  594.884,62 | 2,9052% | R$  364.339,19 | 1,7793% | R$  767.276,66 | 3,7471% | R$ 63573533 | 3,1047% | R$  287.081,18 | 1,4020% | R$  314.970,23 | 1,5382% | R$  551.064,81 | 2,6912% |R$ 45357598 | 2,2151% | R$  273.177,60 | 1,3341% | R$  436.089,00 | 2,1297%
AREA PUBLICA 01 R$ 1.745.817,80
AREA PUBLICA 02 R$ 1.333.310,05
MOBILIZAGAO E R$ 6.453,84 | 4,0000% | R$ 278548 | 1,7264% | R$ 2.473,92 | 1,5333% | R$ 3.817,93 | 2,3663% | R$ 2.255,46 | 1,3979% | R$ 5.246,33 | 3,2516% | R$ 4.314,23 | 2,6739% | R$ 2.242,39 | 1,3898% | R$ 254314 | 15762% | R$ 4.480,90 | 2,7772% | R$ 4.177,41 | 2,5891% | R$ 2.299,67 | 1,4253% | R$ 3.703,05 | 2,2951%

DESMOBILIZAGAO RS 161.346,10

TOTAL DO MES (SIMPLES)| R$ 414.874,71 0,4546% | R$1.668.129,13 | 1,8280% | R$1.491.963,19 | 1,6349% | R$2.252.111,99 | 2,4679% | R$1.368.357,16 | 1,4995% | R$3.060.025,26 | 3,3532% | R$2.532.823,72 | 2,7755% | R$1.361.021,47 | 1,4914% | R$1.531.083,93 | 1,6778% | R$2.627.135,49 2,8789% R$ 2.455.481,63 | 2,6908% | R$1.393.436,04 | 1,5270% | R$2.187.108,75 | 2,3967%

TOTAL DO MES (ACUMULADO)l R$ 414.874,71 0,4546% R$ 2.083.003,84 | 2,2826% R$ 3.574.967,03 | 3,9175% R$ 5.827.079,02 6,3854% | R$7.195.436,18 | 7,8849% | R$ 10.255.461,44 | 11,2382% | R$ 12.788.285,16 ‘ 14,0137% | R$ 14.149.306,63 | 15,5051% | R$ 15.680.390,56 | 17,1829% | R$ 18.307.526,05 | 20,0618% | R$ 20.763.007,68 | 22,7526% | R$ 22.156.443,72 | 24,2795% | R$ 24.343.552,47 | 26,6762%

PERIODO (Mensal)
DISCRIMINAGAO  TOTAL DO ITEM (RS MES 14 MES 15 MES 16 MES 17 MES 18 MES 19 MES 20 MES 21 MES 22 MES 23 MES 24 MES 25 MES 26
R$ [ % R$ [ % R$ [ % R$ [ % RS [ % R$ [ % RS [ % R$ [ % R$ [ % RS [ % RS [ % R$ [ % R$ [ %
ADMINISTRAGAO R$  160.715,21 | 1,9980% | R$  432.97386 | 53827% | R$  384.558,20 | 4,7808% | R$  557.886,10 | 6,9356% | R$  483.167,20 | 6,0067% | R$  336.810,18 | 4,1872% | R$  361.384,00 | 4,4927% | R$  401.940,86 | 4,9969% | R$  214.970,67 | 2,6725% | R$  138.75563 | 17250% |R$  92.479,62 | 1,1497% | R$  160.851,96 | 1,9997% | R$  336.633,21 | 4,1850%

LOCAL R$  8.043.804,40

CANTEIRO DE OBRAS | R$  1.386.212.17 R$ 26.310,31 | 1,8980% | R$ 73.229,43 | 5,2827% | R$ 64.887,21 809% | R$ 94.755,92 | 6,8356% | R$ 81.879,39 | 5,9067% | R$ 56.658,65 | 4,0873% | R$ 60.892,14 | 4,3927% | R$ 67.881,42 | 4,8969% | R$ 35.660,31 | 2,5725% | R$ 2252595 | 1,6250% | R$ 14.551,07 | 1,0497% | R$ 26.335,26 | 1,8998% | R$ 56.628,15 | 4,0851%

TERRAPLENAGEM RS 5.137.014.46 R$  199.027,39 | 3,8737% | R$  325.466,33 | 6,3346% | R$  307.499,04 | 59849% | R$ 363.450,93 | 7,0739% | R$  275.931,70 | 5,3705% | R$  169.057,94 | 3,2904% | R$  228.226,16 | 4,4420% | R$  249.527,95 | 4,8566% | R$  169.407,32 | 3,2972% | R$  115.150,94 | 2,2412% | R$ 52.124,14 | 1,0145% | R$  110.809,40 | 2,1567% | R$  191.197,21 | 3,7213%

SINALIZAGAO RS 147341310 R$ 50.309,69 | 3,4145% | R$ 29.295,87 | 1,9883% | R$ 49.007,19 | 3,3261% | R$ 111.064,41 | 7,58379% | R$  118.789,51 | 8,0622% | R$ 96.041,49 | 6,5183% | R$ 52.373,94 | 3,5546% | R$ 57.340,82 | 3,8917% | R$ 17.844,51 | 1,2111% | R$ 8.399,93 | 0,5701% | R$ 22.839,38 | 1,5501% | R$ 67.765,22 | 4,5992% | R$  100.489,72 | 6,8202%
ACESSIBILIDADE E RS 16.706.933.94 R$  248.031,14 | 1,4846% | R$  862.311,69 | 51614% | R$  694.457,12 | 4,1567% | R$ 1.228.711,46 | 7,3545% | R$ 1.214.493,86 | 7,2694% | R$  811.25530 | 4,8558% | R$  865.135,16 | 5,1783% | R$  938.796,03 | 5,6192% | R$  503.780,89 | 3,0154% | R$  325.417,66 | 1,9478% |R$  242.534,56 | 1,4517% | R$  403.305,39 | 2,4140% | R$  784.791,51 | 4,6974%
PAISAGISMO o

INTEREERENCIAS RS 12.394.676.94 R$  223.550,39 | 1,8036% | R$  778.336,13 | 6,2796% | R$  466.213,38 | 3,7614% | R$ 704.092,02 | 56806% | R$  748.365,80 | 6,0378% | R$  536.949,80 | 4,3321% | R$  652.963,98 | 52681% | R$  778.162,61 | 6,2782% | R$  380.057,98 | 3,0663% | R$  314.006,75 | 2,5334% |R$  223.872,65| 1,8062% | R$  223.947,02 | 1,8068% | R$  341.349,40 | 2,7540%

PAVIMENTAGAO RS 22.395.687.75 R$  508.695,65 | 2,2714% | R$ 1.254.584,03 | 5,6019% | R$ 1.534.127,01 | 6,8501% | R$ 1.837.521,39 | 8,2048% | R$ 1.071.096,16 | 4,7826% | R$  765.708,56 | 3,4190% | R$  818.786,34 | 3,6560% | R$  925.165,86 | 4,1310% | R$  733.122,84 | 32735% | R$  399.740,63 | 1,7849% | R$ 92.785,33 | 0,4143% | R$  295.891,83 | 1,3212% | R$  984.671,20 | 4,3967%

DRENAGEM RS 2047651621 R$  405.046,56 | 1,9781% | R$ 1.148.77520 | 56102% | R$  855.960,58 | 4,1802% | R$ 1.422.116,61 | 6,9451% | R$ 1.479.635,23 | 7,2260% | R$ 1.043.50527 | 50961% | R$ 1.054.439,75 | 51495% | R$ 1.134.707,81 | 55415% | R$  381.314,24 | 1,8622% | R$  249.056,23 | 1,2163% |R$  307.782,97 | 1,5031% | R$  534.417,38 | 2,6099% | R$ 1.018.216,74 | 4,9726%
AREA PUBLICA 01 R$ 1.745.817,80
AREA PUBLICA 02 R$ 1.333.310,05
MOBILIZAGAO E R$ 3.062,35 | 1,8980% | R$ 8.523,43 | 52827% | R$ 7.552,45 | 4,6809% | R$ 11.028,97 | 6,8356% | R$ 9.530,23 | 5,9067% | R$ 6.594,70 | 4,0873% | R$ 7.087,45 | 4,3927% | R$ 7.900,96 | 4,8969% | R$ 4.150,63 | 2,5725% | R$ 2.621,87 | 1,6250% | R$ 1.693,65 | 1,0497% | R$ 3.065,25 | 1,8998% | R$ 6.591,15 | 4,0851%

DESMOBILIZAGAO RS 161.346,10

TOTAL DO MES (SIMPLES)| R$1.824.748,69 | 1,9996% | R$4.913.49597 | 53843% | R$4.364.262,18 | 4,7825% | R$6.330.627,81 | 6,9372% | R$5.482.889,08 | 6,0083% | R$3.822.581,89 | 4,1889% | R$4.101.288,92 | 4,4943% | R$4.561.424,32 | 4,9985% | R$2.440.309,39 | 2,6741% | R$1.575.675,59 1,7267% R$ 1.050.663,37 | 1,1513% | R$1.826.388,71 | 2,0014% | R$3.820.568,29 | 4,1867%

TOTAL DO MES(ACUMULADO)| R$ 26.168.301,16 | 28,6758% | R$ 31.081.797,13 | 34,0601% | R$ 35.446.059,31 | 38,8426% | R$ 41.776.687,12 | 45,7798% | R$ 47.259.576,20 51,7881%| R$ 51.082.158,09 | 55,9770% | R$ 55.183.447,01 | 60,4713% | R$ 59.744.871,33 | 65,4698% | R$ 62.185.180,72 | 68,1439% | R$ 63.760.856,31 | 69,8706% | R$ 64.811.519,68 | 71,0219% | R$ 66.637.908,39 | 73,0233% | R$ 70.458.476,68 | 77,2100%

PERIODO (Mensal)
DISCRIMINAGAO  TOTAL DO ITEM (RS MES 27 MES 28 MES 28 MES 30 MES 31 MES 32 MES 33 MES 34 MES 35 MES 36
R$ [ % R$ [ % R$ [ % R$ [ % R$ [ % RS [ % RS [ % RS [ % R$ [ % RS [ %
ADMINISTRAGAO RS  275.548,56 | 34256% | R$ 15851121 | 10706% | R$  144.103,24 | 17926% | R$  206.902,74 | 2,5722% | R$  110.578,18 | 1,3747% | R$  252.245,66 | 3,1350% | R$  232.152,24 | 2,8861% | R$  224.501,06 | 2,7921% | R$  121.710,80 | 15131% | R$  106.379,31 | 1,83225%

LOCAL R$  8.043.804,40

CANTEIRO DE OBRAS | R$  1.386.212.17 R$ 46.099,87 | 3,3256% | R$ 25.930,48 | 1,8706% | R$ 23.463,03 | 1,6926% | R$ 34.269,94 | 2,4722% | R$ 17.670,05 | 1,2747% | R$ 42.084,02 | 3,0359% | R$ 38.621,26 | 2,7861% | R$ 37.318,22 | 2,6921% | R$ 19.588,56 | 1,4131% | R$ 16.940,88 | 1,2221%

TERRAPLENAGEM RS 5.137.014.46 R$  147.309,15 | 2,8671% | R$ 96.880,52 | 1,8856% | R$ 91.526,81 | 1,7814% | R$ 100.620,92 | 1,9584% | R$ 45.521,92 | 0,8860% | R$  100.841,85 | 1,9627% | R$  114.452,18 | 2,2276% | R$  107.947,58 | 2,1010% | R$ 37.486,22 | 0,7296% | R$ 68.791,56 | 1,3389%

SINALIZAGAO RS 147341310 R$ 62.091,10 | 4,2141% | R$ 27.666,28 | 1,8777% | R$ 24.688,51 | 1,6756% | R$ 23.172,37 | 1,5727% | R$ 15.520,93 | 1,0534% | R$  109.635,20 | 7,4409% | R$ 34.609,00 | 2,3489% | R$ 31.821,30 | 2,1597% | R$ 19.929,39 | 1,3526% | R$ 23.854,54 | 1,6190%
ACESSIBILIDADE E R$ 16.706.933.94 R$  568.954,64 | 3,4055% | R$  285.254,19 | 1,7074% | R$  260.728,41 | 1,5606% | R$ 329.176,72 | 1,9703% | R$  134.42399 | 0,8046% | R$  325.88545 | 1,9506% | R$  303.130,61 | 1,8144% | R$  302.19502 | 1,8088% | R$  130.347,50 | 0,7802% | R$  189.373,09 | 1,1335%
PAISAGISMO o

INTEREERENCIAS RS 12.394.676.94 R$  218.654,50 | 1,7641% | R$ 175.310,31 | 1,4144% | R$  252.491,96 | 2,0371% | R$ 368.097,12 | 2,9698% | R$  141.708,34 | 1,1433% | R$  378.818,51 | 3,0563% | R$  320.538,74 | 2,5861% | R$  320.501,56 | 2,5858% | R$  163.969,18 | 1,3229% | R$  224.591,54 | 1,8120%

PAVIMENTACAO RS 22.395.687.75 R$ 1.063.212,88 | 4,7474% | R$  696.259,54 | 3,1089% | R$  492.033,26 | 2,1970% | R$ 427.780,03 | 1,9101% | R$  195.827,89 | 0,8744% | R$  623.070,43 | 2,7821% | R$  461.821,48 | 2,0621% | R$  395.373,47 | 1,7654% | R$  133.859,03 | 0,5977% | R$  264.403,50 | 1,1806%

DRENAGEM RS 20.476.546.21 R$  740.288,58 | 3,6153% | R$  330.941,94 | 1,6162% | R$  345.480,29 872% | R$ 459.514,17 | 2,2441% | R$  197.414,38 | 0,9641% | R$  543.222,29 | 2,6529% | R$  509.517,90 | 2,4883% | R$ 509.517,90 | 2,4883% | R$  178.494,05| 0,8717% | R$  301.558,10 | 1,4727%

AREA PUBLICA 01 RS 1.745.817.80 R$ 261.872,67 | 15,0000% | R$  261.872,67 | 15,0000% | R$  349.163,56 | 20,0000% | R$  349.163,56 | 20,0000% | R$  349.163,56 | 20,0000% | R$  174.581,78 | 10,0000%

AREA PUBLICA 02 RS 1.333.310,05 R$ 133.331,01 | 10,0000% | R$  133.331,01 | 10,0000% | R$  133.331,01 | 10,0000% | R$  266.662,01 | 20,0000% | R$  266.662,01 | 20,0000% | R$  399.993,00 | 30,0000%

MOBILIZAGAO E RS 161.346.10 R$ 5.365,73 | 3,3256% | R$ 3.018,14 | 1,8706% | R$ 2.730,94 | 1,6926% | R$ 3.988,80 | 2,4722% | R$ 2.056,68 | 1,2747% | R$ 4.898,31 | 3,0359% | R$ 4.495,26 | 2,7861% | R$ 4.343,60 | 2,6921% | R$ 2.279,98 | 1,4131% | R$ 1.971,82 | 1,2221%

DESMOBILIZAGAO

TOTAL DO MES (SIMPLES)| R$3.127.525,01 | 3,4272% | R$1.799.772,61 | 1,9722% | R$1.637.336,45 | 1,7942% | R$2.348.726,49 | 2,5738% | R$1.255.926,04 | 1,3763% | R$2.863.196,29 | 3,1376% | R$2.635.164,24 | 2,8877% | R$2.549.43528 | 2,7937% | R$1.382.239,49 | 1,5147% | R$1.197.864,34 1,3126%

TOTAL DO MES (ACUMULADO)| R$ 73.586.001,69 | 80,6372% | R$ 75.385.774,30 | 82,6094% | R$77.023.110,75 | 84,4037% | R$ 79.371.837,24 | 86,9774% | R$ 80.627.763,28 | 88,3537% | RS 83.490.959,57 | 91,4913% | R$ 86.126.123,81 | 94,3789% | R$ 88.675.559,09 | 97,1727% | R$ 90.057.798,58 | 98,6874% | R$ 91.255.662,92 | 100,0000% |
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