Cliente SECRETARIA MUNICIPAL DE SAUDE
Servico REFORMA DAS INSTALAGCOES DO PAM BOA VISTA
Data 01/06/2013 RRT N°

e

kaeh
CRONOGRAMA FiSICO FINANCEIRO

1196426

1 SERVICOS INICIAIS 2.093,99 1,77% 50,00%| 1.046,99 50,00%| 1.046,99 0,00% = 0,00% =

2 DEMOLICOES/RETIRADAS 6.864,28 5,82% 60,00%| 4.118,57 40,00%| 2.745,71 0,00% = 0,00% =

3 PAREDES/PAINEIS 6.084,41 5,16% 20,00%| 1.216,88 30,00%| 1.825,32 40,00%| 2.433,77 10,00% 608,44

Pl EVESTIMENTO E TRATAMENTO DE

4 oI SUPER(IZI'CIEEA ’ i AT 18,18% 25,00%| 5.365,45 30,00%| 6.438,54 35,00%| 7.511,63 10,00%| 2.146,18

5 ESQUADRIAS 17.006,09 14,41% 10,00%| 1.700,61 20,00%| 3.401,22 25,00%| 4.251,52 45,00%| 7.652,74

6 PINTURA 8.230,09 6,97% 10,00% 823,01 25,00%| 2.057,52 30,00%| 2.469,03 35,00%| 2.880,53

7 INSTALAGOES HIDROSSANITARIAS 19.686,97 16,68% 20,00%| 3.937,39 25,00%| 4.921,74 35,00%| 6.890,44 20,00%| 3.937,39

8 INSTALAGOES ELETRICAS 26.770,16 22,68% 15,00%| 4.015,52 25,00%| 6.692,54 30,00%| 8.031,05 30,00%| 8.031,05

9 DIVERSOS 9.830,92 8,33% 20,00%| 1.966,18 20,00%| 1.966,18 20,00%| 1.966,18 40,00%| 3.932,37
TOTAL GERAL 118.028,71 | 100,00% 20,50%| 24.190,61 26,35%| 31.095,78 28,43%| 33.553,62 24,73%| 29.188,70




