Juweie  Prefeitura de Joinville

CRONOGRAM A FiSICO-FINANCEIRO SEI N° 0017431490/2023 - SEINFRA.UBP

Joinville, 26 de junho de 2023.
oBRA: [ 1148 Rua portiia Ales de Lima e outras
ENDERECO: | Ruas: Gabriel Hoepers, Itapeva, Osvaldo Joenck e Porfira Alves de Lima
CRONOGRAMA FiSICO FINANCEIRO
RESPONSAVEL TECNICO: | Adriana Cristina de Moraes da Siva - CREA 049417-2
mem SERVICO PESO | VALOR(RS) | mes 1 s 2 MEs 3 MES 4 s s MES 6 Mes 7 MEs s Mes 9 mesi0  |mesu |mesi2  |mesiz  |mesie  |mesis
1 [ SERVICOS PRELIMINARES RUA GABRIEL HOEPERS (INDICE INCC) 002% [136968 [s000% | 000% 000% 000% 000% 000% 000% 0.00% s000% | 0.00% 000% 000% 000% 000% 000%
Rseo4ss |Rs000  |Rs000  |msooo  |msooo  |msooo  [ms0o0  |mso00  |msessss |rsooo  |msooo  [msooo  |msooo  |rsoo0  [Rsooo
2 | DRENAGEM RUA GABRIEL HOEPERS (INDICE DNIT) 1219% 014085 |3000%  |300%  [3s00% | 000% 000% 000% 000% 0.00% 000% 0.00% 000% 0.00% 000% 000% 000%
RS Rs R$ 5000 |R$000  |Rs0o0  [Rsoo0  [Rs0o0  [Rs000  |Rs000  |Rs000  |Rsoo0  |Rsooo  [Rs0o0  [Rs000
24044846 | 28052320 | 28052319
3 | PAVIMENTACAO RUA GABRIEL HOEPERS (INDICE DNIT 26.47% | 1.740.746.47 | 0,00% 0.00% 000% 1800%  |1500%  |1300%  [1800%  [1800%  |1800%  |o000% 000% 000% 0.00% 000% 0.00%
Rs000  |Rsooo  |Rsooo  |Rs RS Rs Rs Rs Rs Rs000  |R$000  |Rs000  |Rs000  [Rs000  [Rs000
31331436 | 26111007 | 22620704 | 31333836 | 31333436 | 3133338
4 | OBRAS COMPLEMENTARES E MEIO AMBIENTE RUA GABRIEL HOEPERS (INDICE DNIT) 238% | 15650452 | 000% 0.00% 000% 0.00% 000% 0% |2s00%  |2s00%  |2000%  [s00% 0.00% 000% 0.00% 000% 0.00%
Rs000  |Rs000  |Rs000  |Rsoo0  |Rs000  |Rs30.13613| Re39.3613| Rs 3913613 | Rs 3130800 | Rs 7.62723 |Rso00  |Rs000  |mso00  |mso0  |Rsooo
5 | SINALIZAGAO HORIZONTAL RUA GABRIEL HOEPERS (INDICE DNIT) 037% |24.06724  [000% 0.00% 000% 0.00% 000% 000% 000% 0.00% 000%  |eooo%  |o00% 000% 0.00% 000% 0.00%
R$000  |Rs000  |Rrs000  |Rrsooo  |rsooo  |Rsooo  [ms000  |Rs000  |Rs4sizas |rs1025379|rso00  |Rsooo  |mso00  |Rso0  |Rsooo
6 | SINALIZACAO VERTICAL RUA GABRIEL HOEPERS (INDICE DNIT) 015% [092641  [o000% 0.00% 000% 0.00% 0.00% 0.00% 000% 0.00% 000%  |sooo%  |o00% 000% 0.00% 000% 000%
R$000  |Rs000  |Rrs000  |Rso00  |Rs0oo  |Rs0oo  [ms000  |Rs000  |Rs198s2s |Rs7.94113 |Rsooo  |ms0oo  |msooo  |Rs000  |Rsooo
7 | SERVICOS PRELIMINARES RUA ITAPEVA (INDICE INCC) 002% [136968  [000% 000% 000% 000% 000% 000% 000% 0.00% 000% 5000% | 000% 000% 000% 000% 50,00%
Rs000  |Rs000  |Rrs000  |rsooo  |msooo  |msooo  [ms000  |Rs000  |Rrs0o0  |msesasa |msooo  [msooo  |msooo  |msoo0  |msesasa
8 | DRENAGEM RUA ITAPEVA (INDICE DN 261% [184859.40 [000% 000% 000% 000% 000% 000% 000% 0.00% 000% 300%  |1500%  |2500%  |2500%  [o0o00% 000%
R5000  |Rs000  |Rrs000  |rsooo  |Rsooo  |Rs0oo  [ms000  |Rs000  |Rs0.00 | Rs6470079|Rs27.728.91 | Rs a6214.85 | Rs 4621485 | Rs 0.00 | Rs0.00
9 | PAVIMENTACAO RUA MAPEVA (INDICE DNIT) 740% | 4632155 | 000% 0.00% 0.00% 000% 000% 000% 000% 000% 000% 000% s000%  |3000%  |2000%  [2000%  [o00%
R$000  |Rs000  |Rs000  |Rsoo0  [Rsooo  [Rsooo  [Rs000  [Rs0o0  |Rsoo0  |Rsooo  |Rs R$ R$97.264,31 | R$ 97.264.30 | R 0,00
14589647 | 145.896.47
10| OBRAS COMPLEMENTARES E MEIO AMBIENTE RUA ITAPEVA (INDICE DNIT) 201 | 13223703 |o000% 000% 000% 000% 000% 000% 000% 0.00% 000% 0.00% 000% 000% 3000%  |3000% | 4000%
R$000  |Rs000  |Rs000  |rsooo  |rsooo  |msooo  [ms0o0  |ms000  |Rs000  |rsooo  |msooo  [Rs000 | Rs39.67111|Rs 3967111 Rs 5289481
11 [ SINALIZAGAO HORIZONTAL RUA TAPEVA (INDICE DNIT) 006% |367888  [000% 000% 000% 000% 000% 000% 000% 0.00% 000% 0.00% 000% 000% 000% 000% 100,00%
Rs000  |Rs000  |Rrs000  |msooo  |rsooo  |msooo  [msoo0  |msoo0  |mso0  |rsooo  |rsooo  |msooo  |msoo0  |mso00  |ms3evmes
12 [ SINALIZAGAO VERTICAL RUA ITAPEVA (INDICE DNIT) 002% |115885 | o00% 0.00% 0.00% 000% 0.00% 000% 000% 000% 000% 000% 0.00% 000% 0.00% 000% 10000%
Rs000  |Rs000  |Rrs000  |mrsooo  |rsooo  |msooo  [msooo  |ms0o0  |msooo  |rsooo  |rsooo  |msooo  |msooo  |ms000  |msiisees
13 | SERVICOS PRELIMINARES RUA OSVALDO JOENCK (INDICE INCC) 002% [136968  [5000% | 000% 0.00% 000% 0.00% 000% 000% 0.00% so00% 000 0.00% 000% 0.00% 000% 0.00%
Rs68484 |Rs000  |Rs000  |Rsoo0  |Rsooo  |Rsooo  [ms000  |mso00  |msessss |rsooo  |rsooo  |msooo  |msooo  |Rsoco  |Rsooo
14| DRENAGEM RUA OSVALDO JOENCK (INDICE DNIT) 209 |15240876 |3000%  |2500%  |2500%  |2000%  |ooo% 000% 000% 000% 000% 000% 0.00% 000% 0.00% 000% 0.00%
R$ 57.722,63 | RS 48.102.19 | Rs 48.102,19 | Rs 38.481,75 | Rs 000 |Rs000  |Rs000  |Rs000  |Rrs000  |rs000  |Rsooo  |Rsooo  |msooo  |Rs000  |Rsoc0
15 | PAVIMENTACAO RUA OSVALDO JOENCK (INDICE DN 713% |46896551 [ 000% 000% 000% 5.00% 2500%  |2000%  [2500%  [2500% | 000% 000% 000% 000% 000% 000% 000%
R$000  |Rs000  |Rs000  |Rs23a4828Rs R$93.793,10| R$ RS R$000  |Rs000  |Rs000  [Rs000  [Rs000  |R$000  |Rs0.00
1720138 wanss |weay
16| OBRAS COMPLEMENTARES E MEIO AMBIENTE RUA OSVALDO JOENCK (INDICE DNIT) 072% |ar63611  [o000% 0.00% 0.00% 0.00% 000% s00% 2500 |2500%  [2500%  [o000% 0.00% 000% 0.00% 000% 0.00%
R$000  |Rs000  |Rs000  |Rs000  |Rs000  |Rs11.90903|Rs11909.03| Rs1190.03| Rs 11908.02| Rs0.00  |Rsooo  |Rs0oo  |msooo  |Rsoc0  |Rsooo
17 SINALIZACAO HORIZONTAL RUA OSVALDO JOENCK (INDICE DNIT) 022% | 14.24577 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 100,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00%
R$000  |Rs000  |Rrs000  |Rsoo00  |Rsooo  |Rs0oo  [ms000  |Rs000  |Rs1424577|Rs0.00  |Rsooo  |msooo  |msooo  |ms000  |Rsoc0
18| SINALIZAGAO VERTICAL RUA OSVALDO JOENCK (INDICE DNIT) 010% [625805  [000% 000% 000% 000% 000% 000% 000% 0.00% 10000% [ 000% 000% 000% 000% 000% 000%
Rs000  |Rs000  |Rrs000  |msoo0  |msooo  |msooo  [ms000  |Rs000  |Rse2s80s |rsoo0  |msooo  |msooo  |msooo  |rsoo0  [Rsooo
19 | SERVICOS PRELIMINARES RUA PORFIRIA ALVES DE LIMA (INDICE INCC) 016% [1027351  [000% 000% 000% 000% 000% 000% 000% 0.00% 000% 5000%  |000% 000% 000% 000% 50,00%
Rs000  |Rs000  |Rrs000  |mrsooo  |rsooo  |msooo  [ms0o0  |ms000  |Rs000  |mssisess |msooo  |msooo  |ms0o0  |Rs000  |Rssasers
20 | DRENAGEM RUA PORFIRIA ALVES DE LIMA (INDICE DNIT) 914% | 60097759 | 000% 0.00% 000% 000% 000% 000% 000% 000% 000% 3000%  |2000%  [2500%  [2500%  [ooo% 000%
R$000  |Rs000  |Rs000  |Rsoo0  [Rsooo  [Rsooo  [Rs000  [Rsoo0  |Rsoo0  |Rs Rs R$ Rs R$000  |RS000
18020328 | 12019552 | 15020440 | 150,248,390
21 | PAVIMENTACAO RUA PORFIRIA ALVES DE LIMA (INDICE DNIT) 21.78% | 143245219 | 0,00% 000% 000% 000% 000% 000% 000% 0.00% 000% 1500%  |2000%  |2000%  |2000%  [2000%  [500%
R$000  [R$000  |R$000  |Rs0o0  [Rsooo  [Rsooo  [ms0o0  [msoo0  |Rsoo0  |Rs Rs RS RS R$ RS 71622,60
21486783 | 28649044 | 286.490.44 | 286.490.44 | 286.490.44
22 | OBRAS COMPLEMENTARES E MEIO AMBIENTE RUA PORFIRIA ALVES DE LIMA (INDICE DNIT) 205% |13068651 [000% 0.00% 000% 0.00% 000% 0.00% 000% 0.00% 000% 000% 000% 000% 0.00% a000% | 6000%
R$000  |Rs000  |Rrs000  |Rsoo0  |rsooo  |Rsooo  |ms000  |Rs000  |Rrsoo0  |rs000  |Rsooo  [Rs000  |Rs000 |Rss3e7460|Rssoeinel
23 | SINALIZACAO HORIZONTAL RUA PORFIRIA ALVES DE LIMA (INDICE DNIT) 164% | 10766350 | 0,00% 000% 000% 000% 000% 000% 000% 0.00% 000% 000% 000% 000% 0.00% 000% 10000%
5000 |Rs000  |Rs000  |Rsoo0  [Rs0o0  [Rs000  |Rs000  |Rs0o0  |Rsoo0  [Rsooo  [msooo  [msooo  [msoo0  |Rsoo0  |Rs
107.66350
2 | SINALIZACAO VERTICAL RUA PORFIRIA ALVES DE LIMA (INDICE DNIT) 022% [1477334  [o000% 0.00% 000% 0.00% 000% 000% 000% 000% 000% 000% 0.00% 000% 0.00% 000% 10000%
Rs000  |Rs000  |Rs000  |mrsooo  |rsooo  |msooo  [ms000  |mso00  |Rrsooo  |rsooo  |rsooo  [msooo  |msoo0  |mso0  |Rs1a77334
TOTAL SIMPLES 100.00%| 6.575.485,08 | 4.56% 5.00% 5.00% 7% 575% 5.64% 7,32% 732% s.85% 7.61% 883% 956% 9a3% 726% s15%
Rs RS RS Rs Rs Rs Rs Rs R$ Rs Rs R$ RS R$ RS
29950077 | 32862539 | 32862538 | 37526439 | 37835335 | 37113530 | 48162090 48162089 |385.22053 |s0070565 | 58031134 | 62884616 | 61088500 |477.30045 | 3384258
TOTAL ACUMULADO 100.00%| 6.575.485,08 | 4.56% 9,55% 1a55%  |2026%  |2601%  |3uesw  [emw  |a631%  |s2ie%  |se7e%  |essow |71 |ensow  [oass | 10000%
Rs Rs Rs RS Rs RS Rs Rs Rs RS Rs Rs Rs Rs RS
209.540.77_| 628.166,06 | 956.791,54 | 1.332.055.93 | 1.710.409.28 | 2.081.544,58 | 2.563.165.48 | 3.044.786,37 | 3.430.010,00 | 3.930.716,55 | 4.511.027,89 | 5.130.874,05 | 5.759.759.15 | 6.237.050,60 | 6.575.485.08
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Documento assinado cletronicamente por Adriana Cristina de Moraes Silva,
Coordenador(a), em 26/06/2023, as 14:35, conforme a Medida Provisoria n° 2.200-
2, de 24/08/2001, Decreto Federal n°8.539, de 08/10/2015 ¢ 0 Decreto Muni
21.863, de 30/01/2014.
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