Juweie  Prefeitura de Joinville

CRONOGRAM A FiSICO-FINANCEIRO SEI N° 0017421387/2023 - SEINFRA.UBP

Joinville, 26 de junho de 2023.

0BRA: [ 765 - Pavimentagio Asfaica Rua Alberto Vinci e outras

ENDEREGO: | Ruas: alberto Vinci, Arthur Hile, Sebastizo Jonck e Sérgio Geraldo Rieper

CRONOGRAMA FiSICO FINANCEIRO

RESPONSAVEL TECNICO: | Adriana Cristina de Moraes da Siva - CREA 049417-2

mem SERVICO PESO | VALOR(RS) | mes 1 s 2 MEs 3 MES 4 s s MES 6 Mes 7 MEs s Mes 9 mesi0  |mesu |mesi2  |mesiz  |mesie  |mesis

1 | SERVICOS PRELIMINARES RUA ALBERTO VINCI (INDICE INCC) 003% [136968 [s000% | 000% 000% 000% 000% 000% 000% 0.00% s000% | 0.00% 000% 000% 000% 000% 000%
Rseo4ss |Rs000  |Rs000  |msooo  |msooo  |msooo  [ms0o0  |mso00  |msessss |rsooo  |msooo  [msooo  |msooo  |rsoo0  [Rsooo

2 | DRENAGEM RUA ALBERTO VINCI (INDICE DNIT) 508% |26233606 [3000%  |3s00%  |3500% | 000% 000% 000% 000% 0.00% 000% 0.00% 000% 0.00% 000% 000% 000%
R$ 78.700,82 | R$ 91.817,62| Rs 91.817,62 | Rs 0,00 |Rs000  |Rs000  [ms000  |ms000  |Rrs000  |rsooo  |msooo  |msooo  |msooo  |msoo0  [Rsooo

3 | PAVIMENTACAO RUA ALBERTO VINCI (INDICE DNIT) 12.77% | 66000376 | 0,00% 000% 000% 1800%  |1500%  |1300%  [1800%  [1800%  |1800%  |000% 000% 000% 000% 000% 000%
R$000  |Rs000  |R$000  |Rs R$99.000,56 | Rs £5.800,49 | RS Rs Rs R$000  |R$000  |R$000  |Rs000  [Rs000  [Rs000

11880068 11800068 | 11880068 | 11880067

4 | OBRAS COMPLEMENTARES E MEIO AMBIENTE RUA ALBERTO VINCI (INDICE DNIT) 333% [17198340 [000% 000% 000% 000% 000% s00% 2500 |2500%  [2000%  [s00% 000% 000% 0.00% 000% 000%
Rs000  |Rs000  |Rs000  |rs000  |Rs0.00 | Rs4299585|nsa2.09585| ns 2.09585| s 30.396.68 | Rs 859917 |Rso00  |rsoo0  [msooo  |msoco  |rsooo

5 SINALIZACAO HORIZONTAL RUA ALBERTO VINCI (INDICE DNIT) 027% | 14.16582 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 20,00% 80,00% 0,00% 0,00% 0,00% 0,00% 0,00%
Rs000  |Rs000  |rs000  |rsooo  |rsooo  |msooo  [ms000  |Rs000  |Rs2s3316 |Rs1133266|Rs000  |Rs0o0  |msoo0  |msoo0  [Rsoco

6 | SINALIZAGAO VERTICAL RUA ALBERTO VINCI (INDICE DNIT) 010% |s08859 | 000% 0.00% 000% 0.00% 000% 000% 000% 000% 2000%  |8000%  |o00% 0.00% 0.00% 000% 0.00%
Rs000  |Rs000  |Rrs000  |mrsooo  |Rsooo  |Rsooo  [ms000  |Rs000  |Rsro17.72 |Rsa07087 |Rsooo  [Rsooo  |msooo  |msoo0  |Rsoco

7 | SERVICOS PRELIMINARES RUA ARTHUR HILLE (INDICE INCC) 003% [136968  [000% 0.00% 0.00% 0.00% 0.00% 000% 000% 000% 000% s0.00% | 000% 000% 0.00% 000% 50,00%
Rs000  |Rs000  |Rrs000  |rsooo  |msooo  |msooo  [ms000  |Rs000  |Rrsooo  |msesssa |Rsooo  [Rsooo  |msoo0  |Rsoc0  |msesasa

5 | DRENAGEM RUA ARTHUR HILLE (INDICE DNIT 918% |47a45623 [000% 0.00% 000% 0.00% 000% 0.00% 000% 0.00% 000% m00%  |1500%  |2s00% |20 [o00% 0.00%
R$000  |Rs000  |Rs000  |Rsoo0  [Rsooo  [Rsooo  [msooo  [msoco  |Rsoo0  |Rs RS 7116843 | Rs RS R$000  [RS000

166.059.68 11861406 _| 11861406

9 | PAVIMENTACAO RUA ARTHUR HILLE (INDICE DN 13.07% |675.45050 [ 0.00% 0.00% 0.00% 000% 0.00% 000% 000% 000% 000% 000% s000%  |3000%  |2000%  [2000%  [o00%

R$000  |Rs000  |Rs000  |Rsoo0  [Rsooo  [Rsooo  [Rs000  [Rs0o0  |Rsoo0  |Rsooo  |Rs R$ Rs R$ RS 0,00
20263638 | 20263638 | 135.00002 [ 135.00091

10 | OBRAS COMPLEMENTARES E MEIO AMBIENTE RUA ARTHUR HILLE (INDICE DNIT) 372% [19215630 [000% 000% 000% 000% 000% 000% 000% 0.00% 000% 0.00% 000% 000% 3000%  |3000% | 4000%
R$000  |Rs000  |Rrs000  |mrsoo0  |rsooo  |msooo  [ms000  |ms000  |Rs000  |rsooo  |msooo  [Rs000 | Rss57.64689|Rs 5764689 ks 7686252

11 [ SINALIZAGAO HORIZONTAL RUA ARTHUR HILLE (INDICE DNIT) 017% |es6996  [000% 000% 000% 000% 000% 000% 000% 0.00% 000% 0.00% 000% 000% 000% 000% 100,00%
Rs000  |Rs000  |rs000  |msooo  |rsooo  |msooo  [msoo0  |ms0o0  |mso0  |rsooo  |rsooo  |msooo  |msoo0  |Rs000  |Rseeeose

12 [ SINALIZAGAO VERTICAL RUA ARTHUR HILLE (INDICE DNIT) 00%% |as0938 | o000% 0.00% 0.00% 000% 0.00% 000% 000% 000% 000% 000% 0.00% 000% 0.00% 000% 10000%
Rs000  |Rs000  |Rrs000  |mrsooo  |rsooo  |msooo  [msooo  |ms0o0  |msoo0  |rsooo  |rsooo  |msooo  |msooo  |Rs000  |Rs4s003e

13 | SERVICOS PRELIMINARES RUA SEBASTIAO JONCK (INDICE INCC) 003% [136968 [5000% | 000% 0.00% 000% 0.00% 000% 000% 0.00% so00% 000 0.00% 000% 0.00% 000% 0.00%
Rs68484 |Rs000  |Rs000  |Rsoo0  |Rsooo  |Rsooo  [ms000  |mso00  |msessss |rsooo  |rsooo  |msooo  |msooo  |Rsoco  |Rsooo

14 | DRENAGEM RUA SEBASTIAO JONCK (INDICE DNIT) 1208% |624.28581 |3000%  |2500%  [2500% | 2000% | 000% 0.00% 000% 0.00% 000% 000% 0.00% 000% 0.00% 000% 0.00%
Rs RS Rs Rs R$000  |Rs000  [Rsooo  [Rsoo0  [Rs000  |Rs000  |Rsoo0  |Rsoo0  |Rsooo  [Rsooo  [Rso00
18728574 | 15607145 | 156.070.45 | 124.857.07

15 | PAVIMENTAGAO RUA SEBASTIAO JONCK (INDICE DNIT) 1886% |974.56604 | 0.00% 0.00% 000% 5.00% 2500%  |000%  [2500%  [2500% |00 000% 0.00% 000% 000% 000% 000%
R$000  |Rs000  |Rs000  |Rs4s72830Rs RS Rs RS R$000  |Rs000  |Rsoo0  [Rs000  [Rs000  |R$000  |Rs0.00

236m51 | 19401321 | 2036051 | 24360151

16 | OBRAS COMPLEMENTARES E MEIO AMBIENTE RUA SEBASTIAO JONCK (INDICE DNIT a60% [23773930 [000% 000% 000% 000% 000% 00 2500  |2500%  [2500%  [000% 000% 000% 000% 000% 000%
R$000  |Rs000 5000  |rs000  |Rs000 | Rs50.434.83| Re 5943483 | Rs 5943483 | R 59.43481 | Rs 0,00 |Rsoo0  |ms0oo  |msoo0  |Rsoo0  [msoco

17 [ SINALIZAGAO HORIZONTAL RUA SEBASTIAO JONCK (INDICE DNIT) o8s% | 4414315 | o000% 000% 000% 000% 000% 000% 000% 000% 10000%  |000% 000% 000% 000% 000% 000%
Rs000  |Rs000  |Rrs000  |rsooo  |Rsooo  |Rsooo  [ms000  |Rs000  |Rs4s1azas|rsooo  |rsooo  [msooo  |msooo  |msoc0  |Rsooo

18 | SINALIZAGAO VERTICAL RUA SEBASTIAO JONCK (INDICE DNIT) 011% [sss672  [o000% 0.00% 0.00% 000% 000% 000% 000% 000% 10000% | 000% 0.00% 000% 0.00% 000% 0.00%
Rs000  |Rs000  |Rs000  |msooo  |rsooo  |msooo  [ms000  |Rs000  |Rsseses2 |rsooo  |rsooo  |msooo  |msooo  |msoco  |Rsooo

19 | SERVICOS PRELIMINARES RUA SERGIO GERALDO RIEPER (INDICE INCC) 003% [136968  [000% 0.00% 000% 0.00% 000% 0.00% 000% 0.00% 000% s0.00% | 000% 000% 0.00% 000% 50,00%
R$000  |Rs000  |Rrs000  |Rsooo  |Rsooo  |ms0oo  [ms000  |Rs000  |Rsoo0  |Rsesssa |Rsooo  [msooo  |msoo0  |Rso00 | Rsesasa

20 | DRENAGEM RUA SERGIO GERALDO RIEPER (INDICE DNIT) 421% |22040037 [ o000% 000% 000% 000% 000% 000% 000% 0.00% 000% 000%  |2000%  |2s00% 2500 [o00% 000%
Rs000  |Rs000  |Rrs000  |msooo  |msooo  |ms0oo  [ms000  |Rs000  |Rs000 |msee1ar.a1|rsaa.00827 | ms 5512284 | Rs 5512285 | RS 0.00 | Rs0.00

21 | PAVIMENTACAO RUA SERGIO GERALDO RIEPER (INDICE DNIT) es% [457603,05 [000% 000% 000% 000% 000% 000% 000% 0.00% 000% 1500%  |2000%  |2000%  |2000%  [2000%  [500%
R$000  |Rs000  |Rrs000  |rsoo0  |rsooo  |ms0oo  [ms000  |Rs000  |Rs0.00 | mseeed0ds | rsons2061  rs 9152061 Rs 9152061 | Rs 9152061 | Rs 22880.15

22 | OBRAS COMPLEMENTARES E MEIO AMBIENTE RUA SERGIO GERALDO RIEPER (INDICE DNIT) 230% [11873930 [000% 000% 000% 000% 000% 000% 000% 0.00% 000% 0.00% 000% 000% 000% 4000% | 6000%
Rs000  |Rs000  |Rrs000  |msooo  |rsooo  |msooo  [ms000  |ms000  |Rrs000  |rsooo  |rsooo  [Rs000  |Rs000 |Rsa7.49572|Rs 7124358

23 | SINALIZACAO HORIZONTAL RUA SERGIO GERALDO RIEPER (INDICE DNIT o16% |821537 | o000 0.00% 0.00% 000% 0.00% 000% 000% 000% 000% 000% 0.00% 000% 0.00% 000% 10000%
Rs000 _ |Rs000  |rs000  |msooo  |rsooo  |msooo  [msooo  |msoo0  |msooo  |rsooo  |rsooo  |msooo  |msooo  |mso0  |mss21s3

24 SINALIZACAO VERTICAL RUA SERGIO GERALDO RIEPER (INDICE DNIT) 004% | 231770 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 0,00% 100,00%
Rs000  |Rs000  |Rs000  |mrsooo  |rsooo  |msooo  [msooo  |msooo  |msooo  |rsooo  |rsooo  |msooo  |msooo  |msoc0  |Rs2317.70

TOTAL SIMPLES 10000% 5.168.460,62 | 5.17% 280% 480% 5.66% 663% 741% 899% 899% s18% 631% 7.92% 9.05% 8.85% 6a2% 380%
Rs RS RS Rs RS Rs R$ RS R$ Rs Rs R$ RS Rs RS
267.356.24_| 207.880.07 | 247.880.07 | 20238615 | 34260207 | 38310438 | asa872.87 | 46087287 | 26765250 | 32621093 |a0oa2369 |aere9389 | 457.99533 | 33175013 | 19646834
TOTAL ACUMULADO. 100,00%| 5.168.460,62 | 5.17% 997% 1% |2042%  |2n0s%  |seasn  [a3asn  [s2asw  |s7esw  |esea%  |7ue7w  |sosa%  [s97ew  [9620% | 10000%
R$ Rs RS RS Rs RS Rs RS Rs Rs Rs R$ Rs R$ RS
26735624 | 51524531 | 763.138,38 | 1.055.520,53 | 1.398.162.60 | 1.781.306.98 | 2.246.179,85 | 2.711.052.72 | 2.078.705,31 | 3.308.925,24 | 3.714.348.93 | 418220282 | a.640.23815 | 4.971.992.28 | 5.168.460.62
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Documento assinado eletronicamente por Adriana Cristina de Moraes Silva,
Coordenador(a), em 26/06/2023, as 09:37, conforme a Medida Proviséria n® 2.200-
2, de 24/08/2001, Decreto Federal n°8.539, de 08/10/2015 e o Decreto Municipal n°
21.863, de 30/01/2014.
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